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Subj: EXECUTIVE SUMMARY-SEPTEMBER, 1990 PROJECT STATUS REPORT 

During the month of 
addressed: 

September, 1990, the following items were 

I. OPERATIONS: Hauling of protore from NP-PS-18 continued and should 
be done in October, at which time the truck fleet will move into NP-
PS-17. The scraper fleet moved out of SP-OP-34 so that the remaining 
dewatering work could be finished and the scrapers did cleanup and 
backfill work in SP-OP-35. The backfill work in OP-35 was also 
performed with the dozer fleet. A pump was set in the Jackpile pit so 
that dust-control water could be brought back since the south Paguate 
pit vJill soon be unavailable as a source of water. Miscellaneous 
sloping work in the South Paguate area was completed. Contaminated 
soil cleanup around the LCC shop area was also initiated and will 
continue into October. Fencing the west boundary of the Project Site 
also continued. The asbestos-insulated water heaters from the P-IO 
change house were disposed of by Keers Environmental., 

y ^ 

II. FINANCIAL ITEMS: Billings from the LCC totaled approximately 
*374,000 up thru 9/22/90. Net interest from the Dean Witter account 
was $123,874.76 which is down slightly from usual since there was only 
a 26-day interest period in September. Valuation of the Dean Witter 
account was $16,693,560 based upon an end-of-month price of 
*9.28/share, down 1 cent/share compared to August. The balance at the 
1st National Bank was $5,972,371.59 as of 9/28/90. The last ARCO 
installment is expected in December.. 
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SEPTEMBER, 1990 EXECUTIVE SUMMARY-Jackpile Reclamation Project cont'd 

III. ENGINEERING ITEMS: The 2nd Year Operating Plan is substantially 
completed with LCC supplying the schedule. Work Packages were 
adjusted <as outlined in the Principal Assumptions) to relect changes 
in the equipment operating rates. Anticipated cash flow needs and 
projected income were also developed and distributed to Council for 
review. Landmark/Weston is producing the final documents for Council 
consideration. Mike Bone & Jim Olsen are preparing papers for 
submittal to the Reclamation Technology conference in Durango, CO next 
summer. Topics will be erosion controls, the regulatory process, and 
the Rio Moquino design. Ed Kelley finished the soil samples and will 
produce a list of recommendations and specifications for the 
revegetation work. Third Quater Trak-etch radon detectors were 
installed in September. 

IV. OTHER ITEMS: The BIA approved Modification #2 to the Cooperative 
Agreement which will allow the current structure without a 
Construction Management Contractor to stay in-place. BIA has, 
however, reserved the right to approve the personnel in the 
Reclamation Project· Manager position and "key" positions in the LCC. 
Allen Sedik has been hired by BIA as the new Project Engineer and 
began work on October 1, 1990. 

pc: Pueblo of Laguna Councilmen 
Allen Sedik-Project Engineer, BIA 
Yamie Leeds-Agency Superintendent 
Lester K. Taylor-Pueblo Legal Counsel 
file: rpmreprt.doc 

CONFIDENTIAL Fage 2 POL-EPA01-0008841 




